

Graduation Project Weekly Time-sheet

Project:	SSP								
From: 27/2/2026	To: 5/3/2026								
Process	Activity / Task	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Total / Task
Adham Amir	Database design & implementation	2hrs	2hrs	-	2hrs	-	2hrs	-	8
Ahmed Hassan	Database design & implementation	2hrs	-	2hrs	2hrs	-	2hrs	-	8
Ahmed Maher	CRM system planning	2hrs	-	-	2hr	2hrs	-	1hr	7
Amr Samir	CRM system planning	2hrs	-	-	2hrs	2hrs	-	1hr	7
Aly Essam	RAG model evaluation	2hrs	-	2hrs	-	2hrs	1hrs	-	7
Mohamed Maher	RAG model evaluation	2hrs	2hrs	-	-	2hrs	2hrs	-	8
Total hrs	Day/week	12	4	4	8	8	7	2	45 hours